Addendum :
The Planning of CEPC
The Chinese government has established a program to host China initiated international
large science projects. A call for proposals is expected in early 2019. After a selection process, the
Ministry of Science and Technology will cultivate 3-5 seed projects by 2020, from which 1-2
projects will be approved for construction. China will continue to identify and support further
large science projects in the future. This program provides a natural path for the realization of the
CEPC.
The current priority of the CEPC project is to secure its position as one of the seed
projects of this program. The official approval of the CEPC project, at the earliest, could happen in
2022. The accelerator construction could start soon after the approval. At the same time, a call for
detector Letters of Intent is planned. Two detectors will be selected and the International
collaborations will be formed accordingly. The collaborations should deliver their Detector
Technical Design Reports within two years after the starting of the construction of the accelerator.
In November 2018, the CEPC Conceptual Design Report was released and the CEPC
International Advisory Committee provided its recommendations. According to which, the
accelerator study group should complete its Technical Design Report by 2022. Meanwhile,
collaborative R&D work on each of sub-detector systems will be the focus. To achieve this goal,
two International Committees will be established. The first is an Accelerator Review Committee
that advises on all matters related to the accelerator design and R&D including the
Machine-Detector Interface and upgrade capabilities. The second is a Detector R&D committee
that reviews and endorses the Detector R&D proposals from the international community, such
that the international participants could apply for funds from their funding agencies and make
effective and sustained contributions.
International collaboration is vital for the CEPC project. Active collaborations have been
established between the domestic CEPC study groups and multiple international research
institutions. Through these collaborations, many key challenges of the CEPC detector design and
physics studies have been identified and being addressed through dedicated R&D programs.
A new organization structure is proposed to promote and accommodate the future
international participation, see Figure 1. This structure reflects the discussion at the 2018 CEPC
workshop and takes into account the recommendations of the International Advisory Committee.
It is intended for the period from 2019 till the construction.
In this structure, all the building blocks will integrate the international participation. The
Institution Committee writes the bylaws and makes major decisions on organizational issues. The
national representatives interface with the National Funding Agencies and the corresponding
institutions are represented in the Institution Committee. Supported by the Accelerator Review
Committee and the Detector R&D Committee, the Project director is responsible for the
coordination of studies at each group.

Figure 1: The planned international organization from 2019 till the construction
The organization will evolve with time. In the construction and operational phase, the
organization will naturally evolve to include the council representing the participating countries
and the host lab management who provide supervision to this project.
Though the CEPC project is initiated by and to be hosted in China, it is envisioned to be
an international project. The organization and the management of the project will reflect the
international participation of its stakeholders. The successful international participation played a
critical role in the delivery of the CEPC conceptual design, and it will certainly become more
important in the future.

